



Board of Directors of SportKing India Ltd. discussed the progress of the growth initiatives. The Board discussed the implementation of an additional 40800 spindles (first phase) at the Bathinda Unit for the production of compact polyester cotton yarn, and it was disclosed that a component of the main spinning machinery for the aforementioned expansion project has arrived at the site and is currently undergoing erection.

The Board was told that the implementation of an additional 63072 spindles (second phase) at the Bathinda Unit for the manufacturing of compact cotton yarn is proceeding according to schedule.

Site Moved. Visit our New Website

We have moved this news site from this URL

to <https://www.newprojectstracker.com/capex-news> .

Visit this site for regular updates

Buy Latest Research Reports