AAl to complete Halwara airport terminal building work by March 21 |
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Airport Authority of India (AAl) officials stated that they would be able to begin operations
from the airport within 15 days of it being turned over to them, with the state civil aviation
department giving the PWD department a deadline of March 31 for completion of the Halwara
Airport terminal building.

AAl officials expressed the expectation that airlines would be willing to begin flights from
Halwara Airport if the airport had better infrastructure, particularly a larger runway.

After the terminal building was turned over to AAl, airport director Shubhendu Krishan Sharan
stated that they would be able to begin operations in less than 15 days. He continued by
saying that they would be able to approach airlines about beginning flights before the airport
terminal was complete.
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